
Schedule Status:

Quality Status:
During April, WSDOT staff completed the following audits:
• 56 individual audits of design-builder work activities; and
• 575 contractual requirements observed and verified for compliance,

nine of which were determined to be in non-conformance.
This months audits indicate construction work is complying with contract 
documents.

As of May 1, 2005:  TNC missed the non-critical milestone for completion 
of the new bridge towers. This milestone is achieved once anchorages 
and tower tops are ready to start cable work. There is no impact on 
upcoming critical milestones.

• Gave presentations to the Land Surveyors Association, Edmonds Rotary
and 120 children associated with Russell Investment Group

• Held successful media event to highlight Tacoma anchorage saddle  
installation, resulting in positive and informative articles in 3 newspapers

• Provided tours for the annual American Public Works Association
conference in Tacoma and for reporters representing the Seattle Times, 
Tacoma News Tribune and trade journal Pacific Builder & Engineer

Public Outreach for the month: 

MONTHLY PROJECT REPORT
SR 16 Tacoma Narrows Bridge Project

Project Location: SR 16, Jackson Avenue to 36th Street PIN: 301699A WIN: C01699C, C01699D
Contractors: Tacoma Narrows Constructors, A Joint Venture (Design/Build); TransCore, L.P (Toll System Supply and Installation )

Upcoming Construction for May 2005:

Progress To Date: (% Complete)

(1)Weighted 7%  Design progress and  93%  Construction progress

Summary Schedule:

Workers secure the first splay saddle on E. anchorage.  

Milestone Summary:

April 2005

For more information, Call toll free at  1.877.762.7769, or 253.534.4640
Or visit our website:  www.tacomanarrowsbridge.com

• Upper Strut Construction & transitioning to cable spinning.
• Environmental Controls.
• Deck fabrication fit up.
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MILESTONES:

CONSTRUCTION:

 Tower Construction

 Anchorage Construction

 NB Suspension System

 Deck Fab & Delivery

 Deck Erection and
 New Bridge Complete

 Roadway Construction

 Existing Bridge
 Seismic Upgrades

 Existing Bridge
 Modifications
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• East tower: Concrete for N. and S. leg lifts 24, 25, S. leg lift 26, and  
middles strut bottom slab and stem walls. 

• West tower: Concrete for N. and S. leg lifts 24,25, 26, S. leg lift 27A,
and middle strut bottom slab, walls, top slab, and parapets.

• East Anchorage: Placed N. and S. saddles and removed formwork.
• West Anchorage: Top deck concrete poured. Finished backfilling.
• Roadwork: Closed Jackson westbound on ramp, paved new ramp and 
mainline alignment and re-opened to traffic early.

• Toll Ops Bldg: Installed carpet, water tank, lights, and exterior gutters.
• Crew Facility: Mechanical equipment installation, lockers and fixtures.
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Safety Record: 1,669,793 hours worked with one lost time accident. 

Construction highlights for the month:

• East Tower: Place N. and S. leg lifts 27, 28, begin upper strut formwork.
• West Tower: Place N. & S. leg lifts 27, 28, begin upper strut formwork.
• East Anchorage: 
• West Anchorage: Strip formwork, place spinning equipment footings.
• Roadwork: Remove asphalt, excavate, and pave Tacoma mainline. 
Install Rock walls and light bases.  

• Toll Plaza & Ops Building: Site grading and Pave at toll bldg. Paint plaza, 
finish roof trim, attenuators, and islands.
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Cost Status (millions): Budgeted Expended
Design/Build Contract 615.0 480.5
Toll System Contract 9.2 2.4
WSDOT Oversight 41.0 14.8
Contingencies Committed 8.9 5.3
Contingencies Remaining 45.8
Phase I Dev. Cost (UIW) 40.5 39.8
Total 760.4 542.8
Total Expended/Total Cost 71.3%
Project Cash Flow: (Through 03-05 Biennium in Millions)

Milestone Contract TNC
Months 
Ahead

Complete new bridge towers 12May05 Jun-05 -0.9
Complete toll faclity construction 08Dec05 Sep-05 2.7
Start new bridge deck installation 07May06 Feb-06 2.7
Complete Superstructure joining of deck sections 03Dec06 Aug-06 3.2
Complete new bridge & open to traffic 02Apr07 Apr-07 0.0
Complete existing bridge modifications 26Feb08 Feb-08 0.0

Risks/Challenges/Issues: 


